

17 February 2022

Wellesley-2 Well, ATP 1183, Surat Basin, Queensland

Daily Drilling Report #7

The status of drilling operations at Wellesley-2, as at 6.00 am AEST this morning, was as set out below.

Days from spud	7
Current Depth	1650 m (TD)
24 hrs progress	0 m
Hole Size	8-1/2"
Last Casing Point	9-5/8" Surface casing set at 267 m
Current Formation	Roma Granite
Target Formation	Boxvale Sandstone
Target Formation Depth	1,521 metres
HS&E LTI's	0

In the last 24 hours the drilling assembly was pulled from the hole and the wireline logging unit was rigged up and logging suite #1 (Gamma Ray/Resistivity/Neutron/Density) was run upwards from TD to the 9-5/8" casing shoe, with the GR run to surface.

Planned operations for the next 24 hours involve running logging suite #2 (Dipole Sonic/GR) before making up the Drill Stem Test (DST) tools and running them into the hole to test the gas shows encountered in the Boxvale Sands.

Roland Sleeman
Executive Director
Lakes Blue Energy N.L.

Lakes Blue Energy NL ACN: 004 247 214

Level 3, 35 Lime Street, Sydney, New South Wales, Australia, 2000

T: +61 3 9629 1566 W: www.lakesblueenergy.com.au