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RINCON 2,000TPA Li2CO3 CONSTRUCTION UPDATE

_________________________________________________________________________________________

HIGHLIGHTS
2,000tpa lithium carbonate process plant development works progressing on
schedule
10% of scheduled total construction works completed to date
First commercial production of battery quality Li2CO3 product targeted by mid-2022
____________________________________________________________________________________________________________________________________________________________

Argosy Minerals Limited (ASX: AGY) (“Argosy” or “Company”) is pleased to advise that 10%
of construction works have been completed for the development of the modular 2,000tpa
lithium carbonate production operation at the Rincon Lithium Project, located in Salta
Province, Argentina.
The Company remains on schedule to achieve the first commercial production of >99.5%
battery quality lithium carbonate production from mid-2022 target.
Argosy’s construction and development schedule to construct the 2,000tpa lithium
carbonate production operation – with major works comprising the construction of the
process plant, equipment and associated installations, earthworks and site construction
(including additional camp development and associated site infrastructure), and expansion
of the brine system (pumping station, plant settling ponds) – has progressed well since
commencement (from late-February), with;
8% of earthworks/land movements completed;
8% of site works completed (comprising site camp/accommodation, laboratory and
office, and other works);
16% of the brine system completed (comprising pumping station and plant settling
ponds works);
16% of the process plant completed (comprising plant equipment acquisition and plant
warehouse works);
3% of utilities and associated services (comprising vapour system, communication
system and ancillary services works); and
3% plant commissioning works completed (comprising raw materials acquisition and
team development works).
The Company’s schedule targets the construction phase of works to be completed in early2022, with plant commissioning, test-works and ramp-up to be conducted over
approximately four months, with production operations to commence thereafter.
Argosy Managing Director, Jerko Zuvela said “The Company’s Puna operations team have
started positively with the 2,000tpa lithium carbonate production operation construction and
development works.

Page 1 of 4
Argosy Minerals Limited
ACN 073 391 189
Level 2, 22 Mount Street, Perth, WA 6000
PO Box 7054, Cloisters Square, Perth, WA 6850
Ph: (08) 6188 8181 Fax: (08) 6188 8182

For personal use only

ASX ANNOUNCEMENT
We are excited as we continue our works to transform Argosy into a battery quality lithium
carbonate producer and cashflow generator, and further progress toward the 10,000tpa
enlarged commercial scale development. We look forward to a significant near-term
growth phase with increasing development activity at the Rincon Lithium Project”

Figures 1-2. Rincon Lithium Project – New Brine Pump Installation Works

With lithium market sentiment and lithium carbonate prices specifically continuing to
increase considerably during 2021, and the Company being fully funded to 2,000tpa scale
production, Argosy remains a lithium sector peer leader that is the only new developer able
to supply battery quality lithium carbonate product at commercial quantities from a new
project in the near-term. This enhances Argosy’s strategic value to all end-user customers
across the battery and EV industry supply chain.

Figure 3. Rincon Lithium Project – 38Ha Operational Evaporation Ponds
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ENDS
This announcement has been authorised by Jerko Zuvela, the Company’s Managing Director
For more information on Argosy Minerals Limited and to subscribe for regular updates, please visit our
website at www.argosyminerals.com.au or contact us via admin@argosyminerals.com.au or Twitter
@ArgosyMinerals.

For further information:
Jerko Zuvela
Managing Director
T | +61 8 6188 8181
E | admin@argosyminerals.com.au
W| www.argosyminerals.com.au
Forward Looking Statements: Statements regarding plans with respect to the Company’s mineral properties
are forward looking statements. There can be no assurance that the Company’s plans for development of
its mineral properties will proceed as expected. There can be no assurance that the Company will be able
to confirm the presence of mineral deposits, that any mineralisation will prove to be economic or that a
mine will successfully be developed on any of the Company’s mineral properties.
ASX Listing Rules Compliance
Argosy advises references to the Company’s current target of producing 2,000tpa of high purity battery
quality lithium carbonate product at the Rincon Lithium Project should be read subject to and clarified by
the Company’s current intention that the 2,000tpa production target does not extend beyond a two-year
period from the Clarifying
Announcement
(lodged 10th February 2021, available at
www.argosyminerals.com.au and www.asx.com).
At the conclusion of the two-year period, it is the Company’s current intention that, subject to feasibility,
finance, market conditions and completion of development works at the Rincon Lithium Project, the
Company’s 10,000tpa production target will apply. The current 2,000tpa production target is intended to
form a modular part of the 10,000tpa operation from its commencement.
Argosy further advises that references in this ASX release in relation to the 10,000tpa production target are
extracted from the report entitled “Argosy delivers exceptional PEA results for Rincon Project” dated 28
November 2018, available at www.argosyminerals.com.au and www.asx.com. Argosy confirms that it is not
aware of any new information or data that materially affects the information included in the
Announcement and, in the case of the Production Target, Mineral Resources or Ore Reserves contained in
the Announcement, that all material assumptions and technical parameters underpinning the estimates in
the PEA announcement continue to apply and have not materially changed. Argosy confirms that the
form and context in which the Competent Person’s findings are presented have not been materially
modified from the PEA announcement.
Reference to Previous ASX Releases:
This document refers to the following previous ASX releases:
28th Nov 2018 - Argosy delivers exceptional PEA results for Rincon Project
8th Feb 2021 - $30M Placement to Fund 2,000tpa Production
10th Feb 2021 - Clarifying Announcement

ABOUT ARGOSY MINERALS LIMITED
Argosy Minerals Limited (ASX: AGY) is an Australian company with a current 77.5% (and ultimate 90%)
interest in the Rincon Lithium Project in Salta Province, Argentina and a 100% interest in the Tonopah Lithium
Project in Nevada, USA.
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The Company is focused on its flagship Rincon Lithium Project – potentially a game-changing proposition
given its location within the world renowned “Lithium Triangle” – host to the world’s largest lithium resources,
and its fast-track development strategy toward production of LCE product.
Argosy is committed to building a sustainable lithium production company, highly leveraged to the
forecast growth in the lithium-ion battery sector.
Appendix 1: AGY’s Argentina Project Location Map

Page 4 of 4
Argosy Minerals Limited
ACN 073 391 189
Level 2, 22 Mount Street, Perth, WA 6000
PO Box 7054, Cloisters Square, Perth, WA 6850
Ph: (08) 6188 8181 Fax: (08) 6188 8182

