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Commissioning commences as Kiniéro tracks towards Q4 first gold

Highlights:

« Commissioning and operations team fully mobilised to site at Kiniéro Gold Project as Robex prepares for first
gold in Q4 CY2025.

+ First ore delivered to the ROM pad, with mining contractor fleet mobilisation nearing completion.
+ Grade control drilling completed over Sabali pit.
+ Tailing storage facility is nearing completion and will be ready for ore commissioning in the process plant.
« Installation and testing of power station engines completed and ready for energisation.
+ Electrical and pre-commissioning of process plant progressing in line with commissioning priority activities.
* Pre-commissioning of HV Switchgear completed and ready for testing; energisation planned for this week.
« Communication network installed in process plant, connected to the plant control system and energised.
+ CIL motor control centre energised and function testing of drives commenced.
» CIL Train A Tanks filled with water and ready for load testing the agitators and intertank screens.
* SAG mill drive frain installed and aligned and SAG mill inching drive energised. Ball mill to follow.
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Figure 1: Aerial view of Kiniéro’s milling, leaching and elution circuit (7 November 2025)
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West African gold producer and developer Robex Resources Inc (“Robex” or the “Company”) (ASX: RXR | TSX-
V:RBX) is pleased to provide a November 2025 project construction update for its Kiniero Gold Project in Guinea,
West Africa. Robex is on track fo deliver first gold at Kiniero in Q4 CY25.

Figure 2: Saprolite crushing plant (15 November 2025)

Robex’s Managing Director and Chief Executive Officer Matthew Wilcox said:

“Kiniero is moving closer to completion each month, and it is pleasing to see this progress continue in a safe
and methodical manner, maintaining our schedule to achieve first gold in 2025. Commencement of process
plant commissioning is now underway and is yet another major milestone in progressing towards first gold.

"Grade confrol drilling is completed, and ore has been delivered to the ROM Pad in preparation for feeding
the mill, while most other aspects of the project are nearing completion and remaining on schedule to achieve
our targets.

“Robex is fully funded and is on budget for Kiniéro's build completion.”
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Figure 3: View of entire Kiniero plant including power station and fuel facility (15 November 2025)

Robex remains very well positioned to complete construction of Kiniero, which remains on schedule to realise
first gold production in Q4 CY25.

This announcement was approved by the Managing Director.

Neither the TSX Venture Exchange nor its Regulation Services Provider (as that term is defined in the policies of
the TSX Venture Exchange) accepts responsibility for the adequacy or accuracy of this release.
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FORWARD-LOOKING INFORMATION AND FORWARD-LOOKING STATEMENTS

Certain information set forth in this news release contains “forward-looking statements” and “forward-looking
information” within the meaning of applicable Canadian securities legislation (referred to herein as “forward-looking
statements”). Forward-looking statements are included to provide information about the Company’s management’s
("Management’s”) current expectations and plans that allow investors and others to have a better understanding of
the Company’s business plans and financial performance and condition.

Statements made in this news release that describe the Company’'s or Management'’s estimates, expectations,
forecasts, objectives, predictions, projections of the future or strategies may be “forward-looking statements”, and can
be identified by the use of the conditional or forward-looking terminology such as “aim”, “anficipate”, “assume”,
“believe”, "can”, “contemplate”, “continue”, “could”, “estimate”, “expect”, “forecast”, “future”, “guidance”,
“gquide”, “indication”, “intend”, “intention”, “likely”, "may”, “might”, “objective”, “opportunity”, “outlook”, “plan”,
“potential”, “should”, “strategy”, “target”, “will" or “would” or the negative thereof or other variations thereon.
Forward-looking statements also include any other statements that do noft refer to historical facts. In particular and
without limitation, this news release contains forward-looking statements pertaining to the Facility Agreement, including
the fulfiment of the conditions precedent thereunder, the ability of the Company to utilize any proceeds from the
Initial Utilization, the ability of the Company to draw down on the Debt Facility for each Subsequent Utilization, the

development of the Kiniero Gold Project and the issuance of Bonus Shares.

Forward-looking statements and forward-looking information are made based upon certain assumptions and other
important factors that, if untrue, could cause the actual results, performance or achievements of the Company o be
materially different from future results, performance or achievements expressed or implied by such statements or
information. There can be no assurance that such statements or information will prove to be accurate. Such statements
and information are based on numerous assumptions, including: the ability to execute the Company’s plans relating
to the Kiniero Gold Project as set out in the feasibility study with respect thereto, as the same may be updated, the
whole in accordance with the revised timeline previously disclosed by the Company; the Company’s ability to
complete its planned exploration and development programs; the absence of adverse conditions at the Kiniero Gold
Project; the absence of unforeseen operational delays; the absence of material delays in obtaining necessary permits;
the price of gold remaining at levels that render the Kiniero Gold Project profitable; the Company’s ability to confinue
raising necessary capital to finance its operations; the ability of the Company to realize on the mineral resource and
mineral reserve estimates; assumptions

regarding present and future business strategies, local and global geopolitical and economic conditions and the
environment in which the Company operates and will operate in the future; the Company’s ability to complete the
listing of its common shares on the Australian Securities Exchange (“ASX”), and the anficipated timing of such listing;
satisfaction of the conditions precedent under the Facility Agreement; the Borrower's access to the facility made
available under the Facility Agreement; and the utilization of any amount received by the Borrower under the Facility
Agreement for the purposes identified by the Company.

Certain important factors could cause the Company’s actual results, performance or achievements to differ materially
from those in the forward-looking statements including, but not limited to: the risk that the Borrower is unable to fulfil
the conditions precedent to drawdowns under the Facility Agreement, and is therefore not able to borrow some or all
of the principal amount otherwise available under the Facility Agreement; the risk that the Company is unable to
generate sufficient cash flow or complete subsequent debt or equity financings to allow it to repay amounts borrowed
under the Facility Agreement; the risk that the obligors under the Facility Agreement are unable to comply with the
financial and other covenants under the Facility Agreement, giving rise to an event of default; geopolitical risks and
security challenges associated with its operations in West Africa, including the Company'’s inability to assert its rights
and the possibility of civil unrest and civil disobedience; fluctuations in the price of gold; uncertainties as to the
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Company'’s estimates of mineral reserves and mineral resources; the speculative nature of mineral exploration and
development; the replacement of the Company's depleted mineral reserves; the Company’s limited number of
projects; the risk that the Kiniero Gold Project will never reach the production stage (including due to a lack of
financing); the Company’s capital requirements and access to funding; changes in legislation, regulations and
accountfing standards to which the Company is subject, including environmental, health and safety standards, and
the impact of such legislation, regulations and standards on the Company’s activities; equity interests and royalty
payments payable to third parties; price volatility and availability of commodities; instability in the global financial
system; uncertainty surrounding the imposition of tariffs by one country, including, but not limited to, the United States,
on goods or services being imported into that country from another country and the ultimate effect of such tariffs on
the Company’s supply chains; the effects of high inflation, such as higher commodity prices; fluctuations in currency
exchange rates, particularly as between the Canadian dollar, in which the Company presently raises its equity
financings, and the US dollar; the risk of any pending or future litigation against the Company; limitations on
fransactions between the Company and its foreign subsidiaries; volatility in the market price of the Common Shares;
tax risks, including changes in taxation laws or assessments on the Company; the Company

obtaining and maintaining titles to property as well as the permits and licenses required for the Company’s ongoing
operations; changes in project parameters and/or economic assessments as plans contfinue to be refined; the risk that
actual costs may exceed estimated costs; geological, mining and exploration technical problems; failure of plant,
equipment or processes to operate as anficipated; accidents, labour disputes and other risks of the mining industry;
delays in obtaining governmental approvals or financing; the effects of public health crises on the Company’s
activities; the Company'’s relations with its employees and other stakeholders, including local governments and
communities in the countries in which it operates; the risk of any violations of applicable anticorruption laws, export
control regulations, economic sanction programs and related laws by the Company or its agents; the risk that the
Company encounters conflicts with small-scale miners; competition with other mining companies; the Company’s
dependence on third-party contractors; the Company's reliance on key executives and highly skilled personnel; the
Company’s access to adequate infrastructure; the risks associated with the Company’s potential liabilities regarding
its tailings storage facilities; supply chain disruptions; hazards and risks normally associated with mineral exploration and
gold mining development and production operations; problems related to weather and climate; the risk of information
technology system failures and cybersecurity threats; the risk that the Company is not able to complete the listing of
its common shares on the ASX within the anticipated timeframe or at all; the risk that the Borrower is not able to access
the proceeds of the Debt Facility or use any amount received under the Facility Agreement for the purposes identified
by the Company; and the risk that the Company may not be able to insure against all the potential risks associated
with its operations.

Although the Company believes its expectations are based upon reasonable assumptions and has attempted to
identify important factors that could cause actual actions, events or results to differ materially from those described in
forward-looking information, there may be other factors that cause actions, events or results not to be as anficipated,
estimated or infended. These factors are not intended to represent a complete and exhaustive list of the factors that
could affect the Company; however, they should be considered carefully. There can be no assurance that forward-
looking information will prove to be accurate, as actual results and future events could differ materially from those
anticipated in such information.

The Company undertakes no obligation to update forward-looking information if circumstances or Management’s
estimates, assumptions or opinions should change, except as required by applicable law. The reader is cautioned not
to place undue reliance on forward-looking information.

The forward-looking information contained herein is presented for the purpose of assisting investors in understanding
the Company’s expected financial and operational performance and results as at and for the periods ended on the
dates presented in the Company'’s plans and objectives, and may not be appropriate for other purposes.

See also the "Risk Factors” section of the Company’s Annual Information Form, available under the Company's profile
on SEDAR+ at

www.sedarplus.ca or on the Company’s website at www.robexgold.com, for additional information on risk
factors that could cause results to differ materially from forward-looking statements. All forward-looking statements
contained in this news release are expressly qualified by this cautionary statement.
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