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24 February 2016 

Anova Progressing to Production ‐ Permitting in Final Stages 
 

 Draft Water Pollution Control Permit issued 

 Key permits expected to be approved in April 2016 

 Final Plan of Operations lodged with USFS 

 Anova progressing towards completion of permitting during June 2016 
quarter 

 Decision to commence mining immediately upon granting of all permits and 
approvals 

 
Anova Metals Limited (ASX:AWV) (“Anova”)  is pleased to provide an update on the status of mine 

permitting for the Big Springs Gold Project (the “Project”).  

The  Nevada  Division  of  Environmental  Protection  (“NDEP”)  has  issued  a  draft  Water  Pollution 

Control  Permit  for  the  Project  and  the  Notice  of  Proposed  Action  was  advertised  on 

23 February 2016.  Receipt  of  the  draft  Water  Pollution  Control  Permit  (“Permit”)  marks  a  major 

technical  and  regulatory  milestone  for  the  project.  Anova  is  progressing  towards  completion  of 

permitting for the Project during the second quarter of 2016. The status of key project approvals is 

summarised below. 

Water Pollution Control Permit   

The  Nevada  State  Water  Pollution  Control  Permit  Application  was  initially  submitted  in  January 

2015. Following review by NDEP, a request for further design documentation and detail, as well as 

supplementary test work was received. Anova subsequently completed detailed engineering design 

of the project and a revised permit application was submitted in late November 2015.  

Anova has now  received  the draft Water Pollution Control Permit.  The Notice of Proposed Action 

was advertised by NDEP in a local newspaper on 23 February 2016 and the Public Comment Period 

will close on 24 March 2016. Following the Public Comment Period, NDEP has 15 days to make  its 

final  decision  regarding  the  issuance  of  the  Permit.  If  there  are  no  appeals  to  the  terms  and 

conditions in the Permit, the Permit will become effective in April 2016. 
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The statutory timeframe for assessment and issue of a Water Pollution Control Permit is as follows: 

Task  Days  Status 

Administrative Review  30  Completed 

Technical Review, Draft Permit, Fact Sheet  90  Completed 

Public Notice/Comment Period  30  Commenced 23 Feb 2016 

Notice of Decision  15   

Appeal Period for Notice of Decision  15   

Receipt of Final Permit  Expected April 2016 

 

Plan of Operations & Environmental Assessment 

The Plan of Operations is the key planning document required by the US Forest Service (“USFS”) for 

projects on Forest Service administered  lands. The Plan of Operations provides extensive detail on 

the proposed project, how it will be operated, its potential impact on the environment and the plan 

for closure and reclamation. The Plan of Operations is effectively a referral document for assessment 

of  a  project  through  the  National  Environmental  Policy  Act  (“NEPA”)  process.  USFS  published  a 

Notice of Proposed Action under the NEPA process in October 2014 and limited public comment was 

received.  

An  updated  Plan  of Operations  reflecting  current  engineering  design  and  development  plans was 

submitted to USFS in February 2016. 

Preparation of the Environmental Assessment (“EA”) for the project has been progressed in parallel 

with  the  finalisation  of  the  detailed  project  design.  The  USFS  has  commenced  compilation  and 

review of the EA for the Project. The EA discloses the direct, indirect, and cumulative environmental 

impacts that would result from the proposal and any alternatives. The assessment is expected to be 

finalised and advertised for a second public comment period as part of a process to be concluded 

during the second quarter of 2016. 

Nevada Reclamation Permit 

The Nevada State Reclamation Permit Application reflects the USFS Plan of Operations and includes 

the Reclamation Cost Estimate (“RCE”). A permit application was submitted in April 2015. Following 

a  request  for  further  information  and  completion  of  detailed  engineering  design,  a  revised 

application is being prepared and will be submitted in February. Approval of the Reclamation Permit 

Application and the RCE is expected in the second quarter of 2016. 

The company receipt of the draft Water Pollution Control Permit is an important milestone for the 

company  in  its  plans  for  production. With  the  grant  of  this  permit  and  the  Nevada  Reclamation 

permit  expected  in  April,  the  company  is  well  placed  to  make  a  decision  to  mine  in  the  second 

quarter of 2016.     

For any further  information, please refer to the Company’s website (www.anovametals.com.au) or 

contact the Company directly on +61 8 6465 5500.  
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